
Tos ERD/OERR (EPA5511)
To: G.CRYSTALL (EPA9302B)
To: R.CARON (EPA93030)
To: O.VINISKI (EPA9314) '
To: REGION03.TAT (EPA9322)
To: RRC (EPA9374)

From: REGION03.TAT (EPA9322) Delivered! Thu 24-Jan-91 12:54 EST
Subject: PQLREP tt6 FOR SHAFFER EQUIPMENT SITE "JANUARY 1991"
Mail Id: IPM-163-910124-1162103&B

PQLREP t t & . : , , , . .
SHAFFER EQUIPMENT SITE
MINDEN, FAYETTE COUNTY, WEST VIRGINIA .
CERCLA REMOVAL ACTION JANUARY 1991
ATTN: DENNIS CARNEY, GREGG CRYSTALL AND STEPHEN UUFTIG

I. SITUATION: (1800 HRS, WEDNESDAY, JANUARY 23, 1991)

A. PERSONNEL QN-SCENE:
EPA - 1
TAT - 4
ERCS - B

B. WEATHER: COLD, TEMPERATURE RANGED FROM LOW TEENS TO
LOW 4O'S.

II. ACTIONS TAKEN: ' '

A. SEVEN (7) DUMP TRUCKS ARRIVED ON SITE ON THIS DATE.
A TOTAL OF 290,920 POUNDS OF CONTAMINATED
SOIL WAS REMOVED OFF SITE FOR TRANSPORTATION AND
DISPOSAL TO USPCI GRAYBACK MOUNTAIN FACILITY IN
CLIVE, UTAH.

B. ERCS COMPLETED EXCAVATING AREA DESIGNATED AS "LOW AREA"
AND BEGAN EXCAVATING AREA DENOTED AS "AREA 1".

C. ERCS CONTINUED TO LOAD DUMP TRUCKS WITH CONTAMINATED
SOIL AND TRACK THE EXACT WEIGHT OF CONTAMINATED SOIL BEING
TRANSPORTED AND DISPOSED.

D. TAT CONDUCTED FIELD SCREENING IN "LOW AREA" WITH TWO (2)
CHLQR-N-SOIL KITS.

E. TAT CONTINUED MONITORING ERCS ACTIVITIES IN "HOT ZONE".

F. TAT CONTINUED TO INSPECT TRUCKS AND TRACK DISPOSAL
MANIFEST IN ACCORDANCE WITH DOT REGULATIONS.

G. OVERNIGHT SECURITY CONTINUES TO GUARD SITE AND
EQUIPMENT.
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H. DUMP TRUCKS SCHEDULED TO ARRIVE ON FRIDAY, JANUARY 25,
1991, WERE CANCELED ON THIS DATE. EXISTING DUMP TRUCKS
SCHEDULED FOR THURSDAY, JANUARY 24, 1991, CONSIDERED
SUFFICIENT TO HANDLE CONTAMINATED SOIL DESIGNATED TO BE
REMOVED FOR THIS PRESENT REMOVAL ACTION.

I. OSC, TAT, AND ERCS DISCUSSED FINAL PROVISIONS FOR
SAMPLING PLAN.

J. OSC REQUESTED CONTRACT OFFICER TO EXTENT ERCS PERIOD
OF PERFORMANCE TO MARCH 31, 1991.

III. FUTURE PLANSs

A. THREE (3) DUMP TRUCKS ARE DUE ON SITE THURSDAY,
JANUARY 24, 1991, TO COMPLETE THE TRANSPORTATION AND
DISPOSAL OF CONTAMINATED SOIL CHARACTERIZED FOR THIS
REMOVAL ACTION.

B. ERCS TO COMPLETE EXCAVATION OF CONTAMINATED SOIL IN
"AREA 1".

C. ERCS TO CONDUCT POST EXCAVATION SAMPLING.

D. OSC AND TAT TO CONTINUE "SHAKEDOWN" OF NEW MOBILE COMMAND
POST, SATELLITE COMMUNICATIONS.

STEPHEN JARVELA, OSC.
U.S. EPA, REGION III
PHILADELPHIA,, PA.
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